
DD Form 1692-5

ENGINEERING CHANGE PROPOSAL, PAGE 1
1. DATE(YYMMDD) 2. PROCURING

ACTIVITY NO.

3.  ORIGINATOR NAME AND ADDRESS 4. DODAAC 5.  CLASS OF ECP

6. JUST. CODE 7.  PRIORITY

8. ECP DESIGNATION 9. BASELINE AFFECTED

a. MODEL/TYPE b. CAGE CODE c. SYSTEM DESIGNATION            FUNCTIONAL              ALLOCATED         PRODUCT

d. ECP No. e.  TYPE f.  REV. 10. OTHER SYS/CONFIG ITEM AFFECTED

             YES                                       NO

11. SPECIFICATIONS AFFECTED - TEST PLAN 12. DRAWINGS AFFECTED
CAGE CODE SPEC/DOC NO REV. SCN/NOR CAGE CODE NUMBER REV. NOR

a. SYSTEM

b.
DEVELOPMENT
c. PRODUCT

13.  TITLE OF CHANGE 14. CONTRACT NO & LINE ITEM

15. PROCURING CONTRACTING OFFICER

16. CONFIGURATION ITEM NOMENCLATURE 17. IN PRODUCTION

   YES   NO

18. LOWEST ASSEMBLY AFFECTED
a. NOMENCLATURE b. PART NO. c.  NSN

19. DESCRIPTION OF CHANGE

20. NEED FOR CHANGE

21. PRODUCTION EFFECTIVITY BY SERIAL NUMBER 22. EFFECT ON PRODUCTION DELIVERY SCHEDULE

23. RETROFIT
a. RECOMMENDED ITEM EFFECTIVITY c. PLATFORMS AFFECTED

b. ESTIMATED KIT DELIVERY SCHEDULE d. LOCATIONS  OF SHIPS/VEHICLE NUMBERS AFFECTED

24. ESTIMATED COSTS/SAVINGS UNDER CONTRACT 25. ESTIMATED NET TOTAL COST/SAVINGS

26. SUBMITTING ACTIVITY AUTHORIZING SIGNATURE 26a. TITLE

27.  APPROVAL/DISAPPROVAL
  a.  CLASS  I

     APPROVAL                DISAPPROVAL
          RECOMMENDED              RECOMMENDED

b.  CLASS II

       APPROVED               DISAPPROVED

c.  CLASS  II

    CONCUR WITH CLASSI-       DO NOT CONCUR IN
          FICATION OF CHANGE            CLASSIFICATION OF CHANGE

d.  GOVERNMENT ACTIVITY e.  SIGNATURE f.  DATE SIGNED (YYMMDD)

g.  APPROVAL

     APPROVED

     DISAPPROVED

h.  GOVERNMENT ACTIVITY I. SIGNATURE j. DATE SIGNED (YYMMDD)



DD Form 1692-5

ENGINEERING CHANGE PROPOSAL, PAGE 2
ORIGINATOR NAME AND ADDRESS ECP NUMBER

EFFECT ON FUNCTIONAL/ALLOCATED CONFIGURATION IDENTIFICATION

28. OTHER SYSTEMS AFFECTED 29. OTHER CONTRACTORS/ACTIVITIES AFFECTED

30. CONFIGURATION ITEMS AFFECTED

31.  EFFECTS ON PERFORMANCE ALLOCATIONS AND INTERFACES IN SYSTEM SPECIFICATION

32.  EFFECTS ON EMPLOYMENT, INTEGRATED LOGISTICS SUPPORT, TRAINING, OPERATIONAL, EFFECTIVENESS, OR SOFTWARE

33.  EFFECTS ON CONFIGURATION ITEM SPECIFICATIONS

34.  DEVELOPMENTAL REQUIREMENTS AND STATUS

35.  TRADE-OFFS AND ALTERNATIVE SOLUTIONS

36.  DATE BY WHICH CONTRACTUAL AUTHORITY IS NEEDED



DD Form 1692-5

ENGINEERING CHANGE PROPOSAL, PAGE 3
ORIGINATOR NAME AND ADDRESS ECP NUMBER

EFFECTS ON PRODUCT CONFIGURATION IDENTIFICATION, LOGISTICS, AND OPERATIONS
(X) FACTOR ENCL. PAR. (X) FACTOR ENCL. PAR.

37.  EFFECT ON PRODUCT CONFIGURATION
IDENTIFICATION OR CONTRACT

39.  EFFECT ON OPERATIONAL
EMPLOYMENT

 a.  PERFORMANCE            a.  SAFETY           

 b.  WEIGHT-BALANCE STABILITY (Aircraft)            b. SURVIVABILITY           

 c.  WEIGHT-MOMENT (Other equipment)            c.  RELIABILITY           

 d.  CDRL, TECHNICAL DATA            d.  MAINTAINABILITY           

 e.  NOMENCLATURE            e.  SERVICE LIFE           

           f.  OPERATING PROCEDURES           

38.  EFFECT ON INTEGRATED LOGISTICS  g.  ELECTROMAGNETIC INTERFERENCE           

SUPPORT (ILS) ELEMENTS  h.  ACTIVATION SCHEDULE           

 a.  ILS PLANS            I.  CRITICAL SINGLE POINT FAILURE ITEMS           

 b.  MAINTENANCE CONCEPT, PLANS,
PROCEDURES

           j.  INTEROPERABILITY           

 c   LOGISTICS SUPPORT ANALYSIS            

 d.  INTERIM SUPPORT PROGRAMS            

 e.  SPARES AND REPAIR PARTS            40.  OTHER CONSIDERATIONS
 f.  TECH MANUALS/PROGRAMMING TAPES            a.  INTERFACE           

 g.  FACILITIES            b.  OTHER AFFECTED EQUIPMENT/GFE/GFP           

 h.  SUPPORT EQUIPMENT            c.  PHYSICAL CONSTRAINTS           

 I.   OPERATOR TRAINING            d.  COMPUTER PROGRAMS AND
RESOURCES

          

 J.  OPERATING TRAINING EQUIPMENT            e.  REWORK OF OTHER EQUIPMENT           

 k.  MAINTENANCE TRAINING            f.  SYSTEM TEST PROCEDURES           

 l.   MAINTENANCE TRAINING EQUIPMENT            g.  WARRANTY/GUARANTEE           

 m. CONTRACT MAINTENANCE            h.  PARTS CONTROL           

 n.  PACKAGING , HANDLING, STORAGE,            i.   LIFE CYCLE COSTS           

AND TRANSPORTABILITY            

41.  ALTERNATE SOLUTIONS

42.  DEVELOPMENTAL STATUS

43.  RECOMMENDATIONS FOR RETROFIT

44.  WORK-HOURS PER UNIT TO INSTALL RETROFIT KITS 45.  WORK-HOURS TO CONDUCT SYSTEM TESTS AFTER RETROFIT
a.  ORGANIZATION b.  INTERMEDIATE c.  DEPOT d.  OTHER

46.  THIS CHANGE MUST BE ACCOMPLISHED
    BEFORE                  WITH                  AFTER  THE FOLLOWING CHANGES:

47.  IS CONTRACTOR FIELD SERVICE
ENGINEERING  REQUIRED?
                    YES                NO

48.  OUT-OF-SERVICE TIME

49. EFFECT OF THIS ECP AND PREVIOUSLY APPROVED ECPs ON ITEM 50.  DATE CONTRACTUAL AUTHORITY NEEDED
FOR PRODUCTION:
FOR RETROFIT:



DD Form 1692-5

ENGINEERING CHANGE PROPOSAL, PAGE 4
ORIGINATOR NAME AND ADDRESS ECP NUMBER

51.  ESTIMATED TOTAL COST IMPACT (Use parentheses for savings)

OTHER COSTS/
FACTOR NON- RECURRING TOTAL SAVINGS TO THE

RECURRING UNIT QUANTITY TOTAL
(Recurring)

UNDER CONTRACT GOVERNMENT

(a) (b) (c) (d) (e) (f)

a.  PRODUCTION COST/SAVING

(1)  CONFIGURATION ITEM/CSCI                               

(2)  FACTORY TEST EQUIPMENT                               

(3)  SPECIAL FACTORY TOOLING                               

(4)  SCRAP                               

(5)  ENGINEERING, ENGINEERING DATA REVISION                               

(6)  REVISION OF TEST PROCEDURES                               

(7)  QUALIFICATION OF NEW ITEMS                               

(8)  SUBTOTAL OF PROD. COSTS/SAVINGS                               

b.  RETROFIT COSTS                               

(1)  ENGINEERING DATA REVISION                               

(2)  PROTOTYPE TESTING                               

(3)  KIT PROOF TESTING                               

(4)  RETROFIT KITS FOR OPERATIONAL SYSTEMS                               

(5)  PREP. OF MWO/TCTO/SC/ALT/TD                               

(6)  SPECIAL TOOLING FOR RETROFIT                               

(7)  CONTRACTOR FIELD SERVICE ENGINEERING                               

(8)  GOV’T PERSONNEL INSTALLATION                               

(9)  TESTING AFTER RETROFIT                               

(10)  MODIFICATION OF GFE/GFP                               

(11)  QUALIFICATION OF GFE/GFP                               

(12)  SUBTOTAL OF RETROFIT COSTS. SAVINGS                               

c.  INTEGRATED LOGISTICS SUPPORT COSTS/ SAVINGS

(1)  SPARES/REPAIR PARTS REWORK                               

(2)  NEW SPARES AND REPAIR PARTS                               

(3)  SUPPLY/PROVISIONING DATA                               

(4)  SUPPORT/TEST EQUIPMENT                               

(5)  RETROFIT KITS FOR SPARES                               

(6)  OPERATOR TRAINING COURSES                               

(7)  MAINTENANCE TRAINING COURSES                               

(8)  REV.  OF TECH. MAN./PROGRAMMING TAPES                               

(9)  NEW TECH. MAN./PROGRAMMING TAPES                               

(10)  TRAINING/TRAINERS                               

(11)  INTERIM SUPPORT                               

(12)  MAINTENANCE MANPOWER                               

(13)  COMPUTER PROGRAMS/DOCUMENTATION                               

(14)  SUBTOTAL OF ILS COSTS/SAVINGS                               

d.  OTHER COSTS/SAVINGS                               

e.  SUBTOTAL COSTS/SAVINGS                               

SUBTOTAL UNDER CONTRACT                               

f.  COORDINATION OF CHANGES WITH OTHER CONTRACTORS                          

g.  COORDINATION CHANGES BY GOVERNMENT                          

ESTIMATED NET TOTAL COSTS/SAVINGS                          



DD Form 1692-5

ENGINEERING CHANGE PROPOSAL, PAGE 5
ORIGINATOR NAME AND ADDRESS ECP NUMBER

52.  ESTIMATED COSTS SAVINGS/SUMMARY, RELATED ECPs  (Use parentheses for savings)

N/A
CAGE CODE

(a)
ECP NUMBER

(b)
COSTS/SAVINGS UNDER

CONTRACT
(c)

OTHER COSTS/
SAVINGS TO THE
GOVERNMENT

(d)

PRODUCTION COST/SAVING  (Subtotal of Costs/Saving      Elements
from block 51a applicable to aircraft, ship, tank, vehicle, missile, or its
subsystem)

                    

SUBTOTAL PRODUCTION COSTS/SAVINGS                     

RETROFIT COSTS (Applicable to aircraft, ship, tank, vehicle, missile,
or its subsystem)

                    

SUBTOTAL RETROFIT COSTS                     

INTEGRATED LOGISTICS SUPPORT COSTS/SAVING
REVISED REQUIREMENTS

                    

(1)  ITEM RETROFIT (If not covered under “b”) (Applicable to aircraft,
ship tank, vehicle, missile, or its subsystem)

                    

(2)  ILS SUBTOTAL (Applicable to aircraft, ship, tank, vehicle, missile
or its subsystem)

                    

(3)  OPERATOR TRAINER (Net total cost/saving from each ECP
covering operator trainer)

                    

(4)  MAINTENANCE TRAINER (Net total cost/saving from each ECP
covering maintenance trainer)

                    

(5)  OTHER TRAINING EQUIPMENT                     

(6)  SUPPORT EQUIPMENT (Net total cost/saving from each ECP on
support equipment)

                    

(7) ILS PLANS                     

(8)  MAINTENANCE CONCEPT, PLANS, SYSTEM DOCUMENTS                     

(9)  INTERIM SUPPORT PLAN                     

PROCURING NON- RECURRING COSTS
NEW REQUIREMENTS ACTIVITY

CODE
RECURRING

COSTS
UNIT QTY TOTAL

(10)  PROVISIONING DOCUMENTATION                                    

(11)  OPER TRNR/TRNG DEVICES/EQUIP                                    

(12)  MANUALS/PROGRAMMING TAPES, SPARES,
REPAIR PARTS (For 11)

                                   

(13) MAINTENANCE TRNR/TRNG DEVICES/
EQUIPMENT

                                   

(14)  MANUALS/PROGRAMMING TAPES, SPARES,
REPAIR PARTS (For 13)

                                   

(15)  SUPPORT EQUIPMENT                                    

(16)  MANUALS/PROGRAMMING TAPES (For 15)                                    

(17)  PROVISIONING DOCUMENTATION (For 15)                                    

(18)  REPAIR PARTS (For 15)                                    

(19) SUBTOTAL ILS COSTS/SAVINGS  (Sum of c. 1 through c. 18)

CAGE CODE ECP NUMBER

d.  OTHER COSTS/SAVINGS
(Total from block 48d of related ECPs)

                    

       TOTAL OTHER COSTS/SAVINGS                     

       SUBTOTALS OF COLUMNS                     

        SUBTOTAL UNDER CONTRACT                     

e.   ESTIMATED NET TOTAL COSTS/SAVING
(a + b + c + d)

                    



DD Form 1692-5

ENGINEERING CHANGE PROPOSAL
NOTICE OF REVISION (NOR) AND NEW DOCUMENT SUMMARY PAGE

ECP NUMBER

DOCUMENT AFFECTED

DOCUMENT  TITLE                                               CAGE CODE          DOCUMENT NUMBER

CURRENT
REV.
LTR.

NOTICE OF REVISION NO.
SPECIFICATION CHANGE
NOTICE NO.

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

                                                                                                                                                                                                                                                     SHEET 1 OF 1



DD Form 1692-5

ENGINEERING CHANGE PROPOSAL (ECP) (HARDWARE), PAGE 6
DATE (YYMMDD)

ECP NUMBER

53. CAGE CODE

54.  CONFIGURATION NOMENCLATURE 55.  TITLE OF CHANGE

56.  DATE AUTHORIZATION TO PROCEED

RECEIVED BY CONTRACTOR (YYMMDD)     S    START DELIVERY       C   COMPLETE DELIVERY                      
1 2 3 4 5 6 7 8 9 10 11 12 1

3
1
4

15 1
6

1
7

1
8

1
9

2
0

2
1

2
2

23 2
4

25 26

a. (1)  Production

C
O
N

(2)  Tech Manuals/Prog. Tapes

F
I
G

(3)  Retrofit

U
R
A

(4)  MWO/TCTO/SC/ALT/TD

T
I
O

(5)  Spares/Repair Parts

N

b.

S
U

(1)  Production

P
P
O

(2)  Tech Manuals/Prog. Tapes

R
T (3)  Retrofit

E
Q
U

(4)  MWO/TCTO/SC/ALT/TD

I
P
M

(5)  Spares/Repair Parts

E
N
T

c. (1)  Operator

T
R
A

(2)  Maintenance

I
N
E
R

1 2 3 4 5 6 7 8 9 10 11 12 1
3

1
4

15 1
6

1
7

1
8

1
9

2
0

2
1

2
2

23 2
4

25 26
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DD Form 1692-5

ENGINEERING CHANGE PROPOSAL (ECP) (SOFTWARE), PAGE 7
DATE (YYMMDD)

     

ECP NUMBER
     

57. CAGE CODE
     

8.  COMPUTER SOFTWARE ITEM NOMENCLATURE      59.  TITLE OF CHANGE      

0.  DATE AUTHORIZATION TO PROCEED

ECEIVED BY CONTRACTOR (YYMMDD) S    START DELIVERY    C   COMPLETE DELIVERY                 PROGRESS POINT
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 1

7
1
8

1
9

2
0

2
1

2
2

2
3

24 25 26

.

C
(1)  Software Engineering

N
F (2)  Software Documentation

G
U
R

(3)  Software Replication

A
T 4)  Software Distribution

O
N

.
S
U

(1)  Software Engineering
      Environment Upgrade

P
P
O

(2) Software Test Environment
     Upgrade

R
T

E
Q
U

P
M
E
N
T

. (1)  Operator

T
R
A

(2)  Maintenance

N
E
R

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 1
7

1
8

1
9

2
0

2
1

2
2

2
3

24 25 26


